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From: Eric M. Daly, On-Scene Coordinator

Date: 6/6/2014

Reporting Period: 05/23/14 thru 06/06/14

1. Introduction

 1.1 Background

  Site Number: 02PC   Contract Number: EP-S2-10-01

D.O. Number: 0038   Action Memo Date: 8/23/2011

Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/17/2011   Start Date: 10/17/2011

Demob Date:    Completion Date:  

CERCLIS ID: NJSFN0204232   RCRIS ID:

ERNS No.:   State Notification:

FPN#:   Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River.  Since the early
1900s the Site had been used for many businesses, including a paint manufacturer, a packaging company, and a
chemical warehouse.  It consists of two abandoned buildings on approximately two acres.  The property is owned
by the City of Newark and was acquired in tax foreclosure proceedings.

1.1.2.1  Location

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter Highway.

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the property. 
Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of which have been
sampled for hazardous materials.  Two tanks containing an oily wastes have been identified in the basement of
one of the buildings.  A number of 55-gallon drums and smaller containers have been observed in the buildings.
In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps of the
other building have been sampled for hazardous waste characterization.   See Documents Section for results of
the site assessment sampling/analytical.

2. Current Activities

 2.1 Operations Section
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  2.1.1 Narrative

2.1.2 Current Response Activities

On May 27 thru May 30, 2014 OSC Daly, OSC Kahn and KEMRON Crew (Response Manager, FCA, one
Operator, one Chemical Technician and two Cleanup Technicians) working at site.Activities include:

The site was closed on Friday May 23rd and Monday, May 26th due to the holiday.

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and Safety
recommendation list). 

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to Frac
Tanks. 

·        Sludge removal started on 05/21/14.  The crew and staff will all be in Level B during this process.  ·       
Decon area improvements made due to odors entering from the hot zone.  A second room was added, doors
constructed and ventilation unit installed.

MultiRae VOC Readings range from 4 ppm to 24 ppm in the hot zone depending on sludge/liquid agitation.

On 05/28/14, Newark Fire Department Officials visited the site to go over MSDS and introduce new officers
to the site operations.

On 05/30/14, OSC signed off on Hazardous & Non-Haz code contaminated liquid profiles for
transport/disposal next week.

On June 02 thru June 06, 2014 OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA, two
Operators, one Chemical Technician, one Cleanup Technician/Operator and one Cleanup Technicians) working at
site.Activities include:

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and Safety
recommendation list). 

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to Frac
Tanks. 

Sludge is being removed from Vault #1.  Dry material is being staged within Building #7 main area dry
staging area.  Wet material is being staged within the solidification containment staging area.

MultiRae VOC Readings range from 4 ppm to 24 ppm in the hot zone depending on sludge/liquid agitation.

On 06/03/14, Newark Fire Department Officials visited the site to go over MSDS, test fire department multi
rae and introduce new officers to the site operations.

On 06/04/14, three tankers transported approximately 18,312 gallons of non-haz code contaminated liquid
waste from Building #7 Basement Vaults.

On 06/06/14, one tanker transported approximately 5,300 gallons of haz code contaminated liquid waste
from Building #7 Basement Vaults.

Waste Generation  Report US EPA Region 2 ERRS Riverside Avenue Site

ERRS Contract EP-S2-10-01

Task Order: 0038

Manifest Date     Method of  

Number Shipped QTY Units Waste Description
Waste
Code

Disposal Disposal Facility
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Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1837 UST1-00212/19/2011 6396 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838 UST1 12/19/2011 5989 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838 UST2-00112/20/2011 6068 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838-UST2-00212/20/2011 6396 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838-UST3-00112/20/2011 6396 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838-UST5-00112/21/2011 5816 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838-UST5 1/13/2012 5865 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

1838-UST-005 1/13/2012 5457 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum

 Treat and Clean Waters of

JOB-113822 3/27/2012 6065 Gallons Contaminated Water None Discharge New York

    RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-01-21312 2/13/2012 5.94 Tons None Landfill County Landfill

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D036

Treat and Bridgeport United

http://epaosc.org/sites/5606/files/riversideave_polrep_22.htm

4 of 10 10/9/2014 2:50 PM



009522336JJK 3/22/2012 5000 Gallons   Discharge Recycling

       

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D037

Treat and Bridgeport United

009522338JJK 3/26/2012 5250 Gallons   Discharge Recycling

    

 

D001,
D018,
D022,
D038

Treat and Bridgeport United

009522339JJK 3/28/2012 5200 Gallons  Discharge Recycling

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D039

Treat and Bridgeport United

009522340JJK 3/29/2012 5000 Gallons   Discharge Recycling

    
Non-DOT,
Non-RCRA
Regulated

 Treat and
 

94796 4/10/2012 6200 Gallons Liquid (Water) None Discharge

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94795 4/10/2012 6150 Gallons Liquid (Water) None Discharge

       Environmental

    
Non-DOT,
Non-RCRA
Regulated

 Treat and Recovery

94738 4/11/2012 6100 Gallons Liquid (Water) None Discharge Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and
 

94798 4/11/2012 5200 Gallons Liquid (Water) None Discharge

    
Non-DOT,
Non-RCRA
Regulated

 Treat and
 

94799 4/12/2012 6040 Gallons Liquid (Water) None Discharge

    
Non-DOT,
Non-RCRA
Regulated

 Treat and
 

94800 4/12/2012 6000 Gallons Liquid (Water) None Discharge
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Non-DOT,
Non-RCRA
Regulated

 Treat and
 

94803 4/13/2012 6120 Gallons Liquid (Water) None Discharge

    

NA3082, Hazardous
Waste, Liquid,
N.O.S. (Benzene), 9,
PG III

 Treat and Bridgeport United

009955035JJK 4/10/2012 4600 Gallons  D018 Discharge Recycling

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0741 4/18/2012 21.53 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0611 4/18/2012 17.88 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-9609 4/19/2012 23.22 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0074 4/19/2012 20.14 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-00135 4/20/2012 16.27 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-9911 4/20/2012 14.1 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated

 Treat and

 

1838-FT401 4/27/2012 5987 Gallons
Liquid, N.O.S.
(Water)

None Discharge

       

Environmental
Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated

 Treat and

1838-FT402 4/27/2012 6097 Gallons
Liquid, N.O.S.
(Water)

None Discharge

    
Non-RCRA,
Non-DOT Regulated

 Treat and

 

1838-FT403 5/1/2012 3300 Gallons
Liquid, N.O.S.
(Water)

None Discharge
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Non-RCRA,
Non-DOT Regulated

 Treat and

 

1838-FT404 5/1/2012 4000 Gallons
Liquid, N.O.S.
(Water)

None Discharge

    

 

D001,
D018,
D022,
D039

  

009593421JJK 5/2/2012 9 Drums  Incineration Ross Incineration

    

RQ, UN1993, Waste
Flammable Liquid,
N.O.S., 3, III (Diesel,
Gasoline)

D001,
D018,
D008

  

009593421JJK 5/2/2012 23 Drums   
Fuels
Blending

Systech

    
Non RCRA, Non
DOT Regulated

  Republic Lorain

009593421JJK 5/2/2012 5 Drums
Material (Spent
Carbon)

None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated

  Republic Lorain

009593421JJK 5/2/2012 15 Drums
Material (Tank
Solids)

None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated

  Republic Lorain

009593421JJK 5/2/2012 1 Drums
Material (Tank
Solids)

None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated

  Republic Lorain

009593421JJK 5/2/2012 14 Drums
Material (Tank
Liquids)

None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated

  Republic Lorain

009593421JJK 5/2/2012 5 Drums
Material (Drill
Cuttings)

None Landfill County Landfill

    RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-02 5/8/2012 10 Tons None Landfill County Landfill

    
 

   

14001 6/4/2014 6396 Gallons None   

    
 

   

14002 6/4/2014 6396 Gallons None   

    
 

   

14003 6/4/2014 5526 Gallons None   

    

 

D019,
D023, 

  

139592 6/6/2014 5300 Gallons
D026,
D039
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 2.2 Planning Section

  2.2.1 Anticipated Activities
The HazMat Battalion Chief from Newark Fire Department will set up different site visits for fire department
officials that have not toured the site yet.

2.2.1.1 Planned Response Activities
Assessment and removal of hazardous liquid and sludge in Building #7 basement containment areas.
2.2.1.2 Next Steps
Continue to secure the site for safe working conditions. Continue to remove sludge and solidify.  Schedule
transportation of liquid waste for disposal.

2.2.2 Issues
None

 2.3 Logistics Section

  No information available at this time.

 2.4 Finance Section

  2.4.1 Narrative
 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted
to management for review on 03/15/12.
 
The Original RV1 ERRS Ceiling was $150,000.  Only $55,570.11 was expended and the remaining $94,429.89 of
unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at the completion of RV1.  This
unused capacity is now available for use under RV3.

The Original RV2 ERRS Ceiling was $225,000.  Only $9,454.56 was expended and the remaining $215,545.45 of
unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the completion of RV2.  This
unused capacity is now available for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000.  Combined with the unused ceiling amounts remaining
from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 +
$215,545.45).  
 
On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling Increase
of $1,000,000 was approved.
 
On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000.  The total mitigation ceiling obligated is $2,496,000.  The
current ERRS Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of $317,018.86.

On 05/12/14, the Task Order increase of $300,000 was processed.

As of 06/05/14, the total project ceiling is $2,886,000.  The total mitigation ceiling in the Action Memo is
$2,496,000. The current ERRS Task Order #0038 ceiling is $2,034,975.00 with a remaining balance of
$393,208.72.

2.1.4 Progress Metrics
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  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,034,975.00 $1,641,766.28 $393,208.72 19.32%

Intramural Costs

 

Total Site Costs $2,034,975.00 $1,641,766.28 $393,208.72 19.32%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided
in this report does not necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

 2.5 Other Command Staff

  No information available at this time.

3. Participating Entities

 3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG
NJ Division of Criminal Justice
City of Newark OEM
City of Newark Fire Department
NJDEP

4. Personnel On Site

 USEPA
OSC Daly

KEMRON
1-Response Manager
1-Field Accountant
1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operators
1-Cleanup Technician
1-Cleanup/Operator Technicians
1-Chem. Technician

5. Definition of Terms

 No information available at this time.

6. Additional sources of information

 No information available at this time.
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7. Situational Reference Materials

 No information available at this time.

http://epaosc.org/sites/5606/files/riversideave_polrep_22.htm

10 of 10 10/9/2014 2:50 PM


	barcode: *295954*
	barcodetext: 295954


